
September 26, 2012 

 

 Update 2013 Production Schedule 

 

 
** Highlights will include copy‐edit, design and layout for February 2013 Advisory Committee meeting (Not yet scheduled).   

Volume  Chapter/Component 
Initial Text Due to 

Publications 
(No later than) 

Advisory 
Committee 

Draft 
Released 

Comments 
Due From 
Advisory 
Committee 

Updated 
Text Due to 
Publications 

Key Document 
Deadlines 

1 
Strategic 
Plan 

Chapter 1, Introduction  9/12/2012  10/29/2012  11/12/2012  12/12/2012 
1stAdmin Draft 
to DWR Exec. 
4/22/2013 

 
Public Review 
Draft Released  
6/19/2013 

 
2nd Admin Draft 
to DWR Exec. 
11/18/2013 

 
Final To 

Gov. Office 
12/14/2013 

 
Final Released 
Mar 5, 2014 

Chapter 2, California Water Today  9/12/2012  10/29/2012  11/12/2012  12/12/2012 
Chapter 3, Imperative to Invest 
                   (In Innovation and Infrastructure)  12/17/2012  1/7/2013  1/21/2013  2/22/2013 

Chapter 4, Companion Plans  9/12/2012  10/29/2012  11/12/2012  12/12/2012 
Chapter 5, Managing an Uncertain Future  9/12/2012  9/25/2012  10/9/2012  11/09/2012 
Chapter 6, Integrated Data and Analysis  9/12/2012  9/25/2012  10/9/2012  11/09/2012 
Chapter 7, Finance Planning Framework  12/17/2012  1/7/2013  1/21/2013  2/22/2013 
Chapter 8, Implementation Plan  12/17/2012  1/7/2013  1/21/2013  2/22/2013 

2 
Regional 
Reports 

 

Produce two batches of 6 reports with first 
batch released 3 weeks before listed dates.  10/5/2012   10/19/2012 11/02/2012  11/30/2012 

3 
RMS 
 

Most chapters are ahead of this schedule – 
these are drop‐dead dates.  8/1/2012  8/15/2012  9/1/2012  10/1/2012 

Highlights 
** 

Text & graphics submission will be staggered   11/19/2012  1/18/2013  2/18/2013  3/8/2013 

Progress 
Report 

          1/31/2013 


